COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 25/ 2020

ESTI MATE SUMMARY 15:51: 28
CONTI D: 21849 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 21849-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.5 DAYS TI VE ALLOW 71 WORK DAYS
SH 79 FY20 RESURFACING MP 19 - MP 24 PERCENT TIME:  61.27 ORI G TI ME ALLON 60 WORK DAYS
PROJECT NO STAO79A- 015
SH 79 FY20 RESURFACING MP 19 - MP24
NAVE OF ROAD:
PROJECT COUNTI ES: VEELD ADAMS
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 06/ 13/ 2020 DATE TI ME STARTED 01/20/2020
10100 DALLAS STREET DATE LET 11/ 07/ 2019 DATE WORK BEGAN  01/20/ 2020
DATE AWARDED 11/20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/03/2019 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 01/20/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,458, 891. 39 PARTI Cl PATI NG $ 2,185, 880. 51 $ 1, 800, 577. 81
AWARD PRQIECT AMT: $ 2,480, 869.25 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 88. 90% TOTAL EARNI NGS 2,185, 880. 51 1,800,577.81
FUNDS AVAI LABLE: $ 273,010. 88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,185, 880. 51 1, 800, 577. 81
TOTAL CLAI MB: $ 0.00 RETAI NAGE -37,213. 04 -27, 386. 46
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 2,148, 667. 47 1,773,191. 35
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,148, 667. 47 1,773,191. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,773,191.35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 21849-BI D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: STA079A- 015 ESTI MATE NO 0003 15:51: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00035  Renoval of Pipe 1, 019. 000 884. 000
LF 135. 000 5, 400. 00
40. 00000 1, 019. 000 40, 760. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 92, 477. 000 0. 000
Sy 92, 477. 000 184, 954. 00
2.00000 92, 477. 000 184, 954. 00
0015 202-01130 Renoval of Guardrail Type 3 450. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0020 203-00050 Unsui tabl e Materi al 0. 000 0. 000
cY 0. 000 0. 00
35. 50000 0. 000 0.00
0025 203-01500 Bl ading 2. 000 0. 000
HOUR 2.000 370. 00
185. 00000 2.000 370. 00
0030 203-01597 Pot hol i ng 30. 250 14. 250
HOUR 16. 000 3, 200. 00
200. 00000 30. 250 6, 050. 00
0035 207-00205  Topsoil 0. 000 0. 000
cY 0. 000 0. 00
90. 00000 0. 000 0. 00
0040 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0045 208-00002 Erosi on Log Type 1 (12 Inch) 200. 000 0. 000
LF 200. 000 860. 00
4. 30000 200. 000 860. 00
0050 208-00035 Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0055 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00

420. 00000 0. 000 0. 00
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PCN: 21849-BI D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: STAO79A- 015 ESTI MATE NO 0003 15: 51: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0075 210-00010 Reset Mail box Structure 0. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0080 212-00006 Seeding (Native) 0.520 0. 000
ACRE 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0085 212-00032 Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
4, 450. 00000 0. 000 0. 00
0090 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
Sy 0. 000 0. 00
3. 25000 0. 000 0. 00
0095 304-06007  Aggregate Base Course (Cl ass 6) 201. 660 201. 660
cY 0. 000 0. 00
195. 00000 201. 660 39,323.70
0100 304-06008  Aggregate Base Course (O ass 6) (Special) 724.930 0. 000
cY 0. 000 0.00
70. 00000 0. 000 0. 00
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 478. 850 216. 330
TON 262.520 80, 068. 60
305. 00000 478. 850 146, 049. 25
0110 403-33751 Hot M x Asphalt (Grading S) (75) (PG 64-28) 15, 119. 690 0. 000
TON 15,119.690 1, 281,393.73

84. 75000 15, 119. 690 1, 281, 393. 73
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PCN: 21849-BID ESTI MATE RUN 06/ 25/ 2020
PRQIECT STA079A- 015 ESTI MATE NO 0003 15:51: 28
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
104. 00000 64. 000 6, 656. 00
0120 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 563. 500 715. 500
LF -152. 000 - 19, 000. 00
125. 00000 563. 500 70, 437. 50
0125 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0135 603-05024 24 Inch Reinforced Concrete End Section 4.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0140 603-05030 30 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0145 606-00301 Guardrail Type 3 (6-3 Post Spacing) MSS 200. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0150 606-01370 Transition Type 3G MGS 4.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0155 606-02005 End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0160 612-00001 Del i neator (Type 1) 104. 000 0. 000
EACH 0. 000 0. 00
33. 50000 0. 000 0. 00
0165 612-00003 Del i neator (Type II1) 44.000 0. 000
EACH 0. 000 0. 00
37.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 625-00000

0175

626- 00000

0180

626-01114

0185

627-00008

0190

627-00013

0195

629- 01031

0200

630- 00000

0205

630- 00007

0210

630- 00012

0215

630- 80341

0220 630-80342

C21849

21849-BID
STAO79A- 015

| TEM
DESCRI PTI ON

Construction Surveying

Mobi i zati on

Public Infornmation Managenent (Tier V)

Modi fi ed Epoxy Pavenent Marking

Pavenent

Mar ki ng Pai nt

(High Build)

Survey Mnunent (Type 3A)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1. 000

12, 600. 00000

1. 000
LS
115, 500. 00000

1. 000
DAY
4, 450. 00000
279. 000
GAL
126. 00000
494. 400
GAL
61. 00000
9. 000
EACH
650. 00000
1, 624. 500
HOUR
29. 65000
63. 000
DAY
200. 00000
42.000
DAY
765. 00000
40. 000
EACH
45. 00000
78. 000
EACH

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 750
0. 250
1. 000

0.500
0.500
1. 000

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000

0. 000
494. 400
494. 400

0. 000
0. 000
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429. 000
1,195. 500
1, 624. 500

16. 000
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19. 000
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4. 000
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58. 700
70. 200
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ESTI MATE RUN 06/ 25/ 2020
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AMOUNT

12, 600

115, 500

1,112

30, 158

48, 166

12,600

32,130

1,620

4,563

00

00

50

.00

40

.00

43

00

00

00

00



CONTI D: C21849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21849-BI D ESTI MATE RUN 06/ 25/ 2020
PRQJECT: STAO79A- 015 ESTI MATE NO 0003 15: 51: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80343 Construction Traffic Sign (Panel Size O 5. 000 0. 000
EACH 4.500 292.50
65. 00000 4.500 292.50
0230 630-80350 Vertical Panel 32.000 0. 000
EACH 28. 800 1, 008. 00
35. 00000 28. 800 1, 008. 00
0235 630-80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 1. 200 3, 720. 00
3, 100. 00000 2.700 8, 370. 00
0240 630-80380 Traffic Cone 100. 000 0. 000
EACH 90. 000 585. 00
6. 50000 90. 000 585. 00
0245 700-70010 F/ A Mnor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70018 F/ A Roadway Snoothness |ncentive 34, 540. 780 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70019 F/ A Asphalt Cenent Cost Adjustnment 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70023 F/ A On-The-Job Trai nee 2,400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70025 F/ A Quality Incentive Paynent 28, 415. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0301 210-04025

0306

603- 02245

0311

603- 05124

0316

603- 02305

0321 603-02485

CAT NO0400

0280 620-00002

0285 620-00012

0290 620-00020

ESTI MATE NO: 0003 15: 51: 28
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______
13. 000 0. 000
EACH 13. 000 25, 350. 00
1, 950. 00000 13. 000 25, 350. 00
141. 500 0. 000
LF 141. 500 27,592. 50
195. 00000 141. 500 27,592. 50
1. 000 0. 000
EACH 1. 000 1, 980. 00
1, 980. 00000 1. 000 1, 980. 00
104. 000 0. 000
LF 104. 000 19, 760. 00
190. 00000 104. 000 19, 760. 00
88. 000 0. 000
LF 88. 000 24, 288. 00
276. 00000 88. 000 24, 288. 00
CAT 0200  CURRENT AMT $ 2,417,541.39$ 1,800,577.81$ 2, 144, 530. 51
1. 000 1. 000
EACH 0. 000 0. 00
24, 850. 00000 1. 000 24, 850. 00
1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400  CURRENT AMT $  41,350.00$ 0.00$ 41, 350.00
PROJECT TOTAL CURRENT AMI $ 2,458, 891.39$ 1,800,577.81$ 2, 185, 880. 51

C21849
21849-BID
STAO79A- 015

| TEM
DESCRI PTI ON

ROADWAY

Modi fy Structure

30x19 In RCP (CIP) Place)

30x19 In RCES

38x24 In RCP (CIP) Place)

60x38 In. RCP (ClP)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility
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